Invoice Number: 05

Description: Waukesha Water Utility

Great Lakes Water Supply Program
Bitl To: MS. KELLY ZYLSTRA, P.E. Remit To:

PROJECT MANAGER

WAUKESHA WATER UTILITY

P.0. BOX 1648

WAUKESHA, W153187-1648

fo 23>052
tws CM Senncn-
Customer P.O. Number: NA Budget:
Customer Number: 411178 Cumulative Amt Billed:
Project Number: NA
Project Name: Construction Management Services 2022
Terms; NET 30 Billing Period From:  04/23/22
Due Date: 07/01/22 To:  05/20/22
Current
Amount

FIELD SERVICES
Direct Labor 56,297.31
Salary Multiplier 2.7
Total Direct Labor 152,002.74
OFFICE SERVICES
Direct Labor 3,891.76
Salary Multiplier 3.0
Total Direct Labor 11,675.28
Reimbursable Direct Costs 28,410.85
Approved Expense Beyond Project Budget 0.00
Sub-total 192,088.87
Sub-Consultants 216,829.31
Sub-total 216,829.31
Involce Total $ 408,918.18

Current Hours 1,206.27
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Invoice Date:
Black & Veatch Invoice No.:

—E>0~S*} : £55] 3>i)’2,2_
06/01/22
1372248

( GLES, q GLe s )

BLACK & VEATCH

P.0. BOX 803823

KANSAS CITY, MO 64180-3823
FED ID: 431833073

ELECTRONIC FUNDS TRANSFER TO:
BLACK & VEATCH CORPORATION

account NumMseR IR

COMMERCE BANK, KC, MO. USA

ABA NUMBER-

S.W.LE.T. NO.

+%4PLEASE INCLUDE INVOICE NUMBER***
ORG ID 1204

5,837,300.00
1,519,967.47

U

Cumulative
Amount

304,099.24

821,067.96

19,715.80

59,147.40

91,684.63

971,899.99

548,067.48
548,067.48

1,519,967.47
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‘ Monthly Program Status Reportl
GP%?T‘ AVX?JER for the period April 23, 2022 through May 20, 2022

o Inspect HDD installation on Ryan Road on CP8.
o Inspect installation of outfall manholes and additional work on reaeration structure on CP8,

Task 7-6 - Facilities

Task 7-6 ~ Construction Management of Facilities
o Review and route submittals, RFIs, etc. from C.D. Smith,
o Develop CP3 May Monthly Construction Report.

Task 7-6.200 ~ Construction Inspection Services of Facilities
o Inspect construction of water tower for CP3.
Inspect site piping installation for CP3,
Inspect BPS slab pours for CP3.
Inspect ground storage reservoir wall and dome erection on CP3.

Task 7-7 - Overall Construction Management
o Construction management and coordination,

o O O

SECTION 4 Program Budget and Scope Changes

No new Task Authorizations have been executed and no out of scope work has been completed.

SECTION S Budget Summary

Black & Veatch has expended $1,519,967 47 of the $5,837,300 approved 2022-budget. Charges related to select specific
tasks are as follows:

ltem Billing Period 2022 Total
CP2A - Milwaukee PS to 84 Street $1,933.00 $20,780.50
CP2A - HDD-3 Utility Strike $1,924.26 $4,6896.84
CP6 - HDD-6 Utility Strike $9,525.71 $38,394.23

SECTION 6 Program Schedule

Program schedule is being managed by Greeley & Hansen. Construction Management tasks planned for this reporting
period have been completed on schedule.

SECTION 7 Major Issues Status

None.,

SECTION 8 Risk Register

Risk register is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been provided.

A&7 WaukeshaWater Utlity  [L)4 BLACK & VEATCH Grezt Lakes Water Supgly Program| =



Monthly Program Status Reportl
‘QEAT WATER : )
SNy for the period March 26, 2022 through Aprit 22, 2022

SECTION5 Budget Summary

Black & Veatch has expended $1,111,049.29 of the $5,837,300 approved 2022 budget. Charges related to select speo fi
fasks are as follows: Q‘(

N

ltem Billing Period 2022 Total WQ{ Q( 9\(\\(0
CP2A - Milwaukee PS o 841 Street Gt LSS §2,191.62 $18,847.50 ~ \Q‘UN\\ \\L/Q/ | ‘ON\
CP2A — HDD-3 Utilty Strike 1< wov- §1,067.16 $2,972.58 O\U \ A¢
GP6 - HDD-B Utilty Strike S ino1-2- $3,340.17 $28.868.52 \\g\“ \Q\ W X W
e L
SECTION 6 Program Schedule %\5 N RO

Program schedule is being managed by Greeley & Hansen. Construction Management tasks planned for this repm
period have been completed on schedule.

SECTIONT7 Major Issues Status

None.

SECTION 8 Risk Register

Risk register is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been provided.
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